COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 25/ 2018

ESTI MATE SUMVARY 14: 43: 10
CONTI D: C21629 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 21629-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 21.0 DAYS TIME ALLON 8/30/2018 FI XED COVPLETI ON DATI
|-70 GAC ROCKFALL FENCE | MPROVEMENTS PERCENT TI ME: 7.81 ORI G TIME ALLOW 8/30/2018 FIXED COVPLETI ON DATI
PRQJECT NO C0702- 372
|-70 GAC ROCKFALL FENCE | MPROVEMENTS
NAME OF ROAD:
PRQIECT COUNTI ES: GARFI ELD EAGLE
CONTRACTOR:
ROCK SCLI D SCOLUTI ONS CORPORATI ON PAY PERI OD ENDI NG 12/ 25/ 2017 DATE TI ME STARTED 12/05/2017
195 LODGEPOLE Cl RCLE DATE LET 10/ 12/ 2017 DATE WORK BEGAN 12/ 05/ 2017
DATE AWARDED 10/ 18/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 18/ 2017 DATE ACCEPTED
PARACHUTE CO 81635 (970) 903- 3028 DATE NOTI CE TO PROCEED 12/ 05/ 2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 1,774, 894. 00 PARTI Cl PATI NG $ 0.00 $ 0.00
AVARD PRQJIECT AMT: $  1,564,594.00 NON-PARTI Cl PATI NG 37, 510. 50 37, 510. 50
PERCENT COVPLETE: 2.11% TOTAL EARNI NGS 37, 510. 50 37,510. 50
FUNDS AVAI LABLE: $ 1, 737, 383.50 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 37,510. 50 37,510. 50
TOTAL CLAI MVB: $ 0. 00 RETAI NAGE -1,125.32 -1,125.32
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARN NGS 36, 385. 18 36, 385. 18
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 36, 385. 18 36, 385. 18
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 36, 385. 18

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21629 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 21629-BI D ESTI MATE RUN 01/ 25/ 2018
PRQJECT: 00702- 372 ESTI MATE NO 0001 14: 43: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00810 Renoval of Ground Sign 6. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0010 202-01015 Renoval of Rockfall Fence 685. 000 0. 000
LF 102. 000 19, 890. 00
195. 00000 102. 000 19, 890. 00
0015 203-00000 Uncl assi fi ed Excavation 50. 000 0. 000
CcY 0. 000 0. 00
250. 00000 0. 000 0. 00
0020 203-01525 Backhoe ( Speci al) 40. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0025 203-01582 Truck (Dunp) 40. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0030 203-01590 Front End Loader (Rubber Tire) 40. 000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0. 00
0035 203-02300 Rock Scal er 96. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0040 203-02330 Labor er 20. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0045 208- 00046 Pre-fabricated Concrete Washout Structure 2. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0050 211-01300 Rock Anchor 98. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0055 240- 00001 Wldlife Biologist 5. 000 0. 000
DAY 0. 000 0. 00

950. 00000 0. 000 0. 00



CONTI D C21629 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21629-BI D ESTI MATE RUN 01/ 25/ 2018
PRQJECT: Q0702- 372 ESTI MATE NO 0001 14:43: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 240-00010 Renoval of Nests 8. 000 0. 000
HOUR 0. 000 0. 00
260. 00000 0. 000 0. 00
0065 607-11575 Rock Fall Fence (3,000 kJ MEL) 685. 000 0. 000
LF 0. 000 0. 00
1, 150. 00000 0. 000 0. 00
0070 614-00030 Sign Panel (CQass Ill) (Install Only) 6. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0075 614-00612 Steel Sign Post (W6x12) 141. 300 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0080 614-03001 Concrete Footing (Type 1) 12. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0085 625-00001 Construction Surveying (Hourly) 60. 000 0. 000
HOUR 30. 000 7,500. 00
250. 00000 30. 000 7,500. 00
0090 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
80, 000. 00000 0. 000 0. 00
0095 626-01103 Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 000 0. 00
11, 250. 00000 0. 000 0. 00
0100 630- 00000 Fl aggi ng 3, 500. 000 0. 000
HOUR 0. 000 0. 00
33. 00000 0. 000 0. 00
0105 630- 00007 Traffic Control Inspection 43. 000 0. 000
DAY 0. 000 0. 00
88. 00000 0. 000 0. 00
0110 630-00012 Traffic Control Management 109. 000 0. 000
DAY 6. 000 6, 420. 00
1, 070. 00000 6. 000 6, 420. 00



CONTI D C21629 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21629-BI D ESTI MATE RUN 01/ 25/ 2018
PRQJECT: Q0702- 372 ESTI MATE NO 0001 14:43: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0115 630-80341 Construction Traffic Sign (Panel Size A) 24. 000 0. 000
EACH 1. 500 37.50
25. 00000 1. 500 37.50
0120 630-80342 Construction Traffic Sign (Panel Size B) 74. 000 0. 000
EACH 12. 000 300. 00
25. 00000 12. 000 300. 00
0125 630- 80350 Vertical Panel 40. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0130 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0135 630- 80359 Portabl e Message Sign Panel 314. 000 0. 000
DAY 0. 000 0. 00
25. 00000 0. 000 0. 00
0140 630-80380 Traffic Cone 300. 000 0. 000
EACH 110. 500 663. 00
6. 00000 110. 500 663. 00
0145 630- 80440 Portabl e Runble Strips (Tenporary) 18. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0150 630-85041 Mobi | e Attenuat or 109. 000 0. 000
DAY 6. 000 2,700. 00
450. 00000 6. 000 2,700. 00
0155 700- 70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70016 F/ A Fuel Cost Adj ustnent 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C21629 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21629-BI D ESTI MATE RUN 01/ 25/ 2018
PRQJECT: Q0702- 372 ESTI MATE NO 0001 14:43:10
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 1,773,394.00 $ 37,510.50 $ 37,510. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0180 620-00020 Sanitary Facility 2.000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 1, 500. 00 $ 0.00$ 0. 00
PRQJIECT TOTAL CURRENT AMI $ 1,774,894.00$ 37,510.50 $ 37,510. 50



